ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
g((:;)pe of work clarification needed: UC vs. Resplve_zd _ The Port is
Air Quality impacts require further analysis continuing to IOOk_ at ways to
- oo value engineer this project to
—Further information is needed to reduce cost and provide
document volume and speed changes, and benefits
Provide new grade whether the number_ of [anes is changed._ In-progréss - Additional AQ
separations at 7th Street for Further QOcumentatm_n IS needed regarding information was provided;
both BNSE and UPRR thg spatial shift of emissions from truck to analysis required !
terminals (submerged rall.. : o . Noted and vaIidat'ed by
1 ALA 7th Stregt Grade roadway under UP and | Dehvery_schedule is C')ptImI'StIC cons@ermg sponsor
Separation elevated structures over co_mplexny of interaction with operational Noted aﬁ d validated by
BNSF), and replace an rail 'tracks..' . . . sponsor.
existiné overhead structure Dellvera_b|llty Risk - Design S_tart prior to Resolved — Funding Plan
adding more rail capacity completlon of EIR; Construction Sta_rt four- updated
’ months prior to right of way completion. Resolvea - Preconstruction
Funding Plan needs to show costs in
thousands of dollars support costs and R/W costs
Preconstruction support costs and R/W were addressed. - .
costs are questioned. In—prpgress —MOU with RR is
MOU with railroad may be required. e,
Air Quality impacts require further analysis In-progress - Additional AQ
— Project doubles rail capacity and information has been provided.
increases trains/day throughput. Further Resolved — Revised schedule
information needed to document spatial provided
shift of emissions from trucks to rail. Resolved — Revised schedule
Delivery schedule is optimistic. provided; Design and EIR
Martinez Adds two mainline tracks Deliverability Risk - Design Start prior to continue to be in parallel to
2 ALA | Subdivision Rail between port of Oakland _ completion of EIR; ensure project delivery
Improvements and Stege in Richmond Preconstruction support costs and R/W Resolved — Revised funding
costs are questioned. plan provided
Funding Plan needs to show costs in Resolved — 1:1 Match met.
thousands of dollars - 1:1 match not met In-progress - Public/Private
(rounding error?) benefits are not addressed.
Public/Private benefits are not addressed. In-progress - MOU with
MOU with railroad is required. railroad is required.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Air Quality impacts require further analysis - - —
— Project nomination did not document ilgfgrrr?l%rt?;r? toAbd:Itlr%r\]/?clieA(S
volume changes as a result of increasing analvsis required P !
capacity; AQ reductions do not appear to Resc))llve d -cho é of work
Provides two rail yards be correct clarification wasIO rovided
each with six 4003(/)—ft ’ Scope of work clarification needed re Noted and vaIidaFt)ed b .
; . interaction with 7th Street Grade Sep y
loading track and wide- Proiect sponsor.
Outer Harbor span electric power ralil I! hedul ioned . Resolved - Funding plan
3 ALA | Intermodal mounted cranes for I De Ivery schedule qugonne — Design updated
. . . Start prior to completion of EIR; 9-months ) .
Terminals (OHIT) container handling. Also ! : Resolved — Explanation of
rovides twelve 4000-ft between end design and begin reconstruction support costs
IF:)n storage tracks and construction. gnd R/W costs rof)/i%led
conqcainer guffer areas Funding Plan needs to show costs in In-progress - MpOU with .
' thousands of dollars railvoad is required
Preconstruction support costs and R/W q
costs are questioned. [ TSIESS — sl
MOU with railroad is required. ::]lsot)rl:ggircl)\:]a:g g:ne;gt/i ded
Public/Private benefits are not addressed. P )
. . Resolved — Assurance
Environmental document type (ND) is X e .
questionable given that this is a high prowded thata M|t|gat¢d ND is
impact project anticipated for this project
Interchange modifications Scope of work vs. local and highway traffic gaéss?)(ljvgg ﬁEC'TaRn ;iizltjilctji was
at 23rd Ave and 29th Ave operations during construction — rovided
providing longer auxiliary clarification needed. May impact cost and b : - -
| ) £1h hedul In-progress - Air Quality
1-880 anes, reconstruction of the schedue. . : impacts require further
Reconstruction @ 29th Ave Overcrossing, Air Quality impacts require further analysis analvsis - Air quality. analveis
4 ALA 23rd & 29th reconstruction of the EB + - Air quality analysis is not provided. Wasyrovided(;s At}[/ach Ay
Avenues. Oakland and WB 23rd Ave Funding plan unclear — prior expenditures ResoFI)ved - Eunding olan '
' Overcrossing, 11th Street and proposed funding are not properly revised gp
intersection improvements shown Resolvé d — Additional
and lengthening of the 29th Preconstruction support costs and R/W .
. preconstruction support costs
Ave NB off-ramp. costs are questioned. and R/W cost explanation
Funding plan requires further discussion provided P
]E)uenrézlnmg to use of SHOPP and TCIF Funding plan includes SHOPP
) funds.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact

California Transportation Commission

Page 2 of 30

April 08, 2008



ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Resolved - Environmental
Widen EB 1-580 from North 1. Environmental document type (ND) is document type (ND) is
Flynn Rd to Greenville Rd questionable given that this is a high supported based on PEAR
I-580 Eastbound adding one 12-ft lane and impact project. completed for PSR to be
5 ALA | Truck Climbing one 12-ft shoulder + 2. Funding plan reflects 100% SHOPP approved March 2008.
Lane providing 3.3-miles of new Funded. Funding plan reflects 100%
truck climbing lanes in the 3. Deliverability concern — Const begin April SHOPP Funded.
EB direction. 2013. Resolved — Construction to
begin February 2012,
Resolved - Project
1. Project Programming Request form is Programming Request form is
. complete.
incomplete. . Resolved - Delivery schedule
2. Delivery schedule is incomplete. is complete
3. Verify 1:1 match (rounding error?) piete. .
. . ) : Resolved - 1:1 match.
4. MOU with railroad is required. In-proaress — LOI and MOU
. 5. Responsibility for cost increases should be -prog
Construct 6.9 miles of clarified with railroad underway.
Tehachapi Trade second mainline BNSF . : In-progress — MOU with RR
. . T 6. Confirm that Caltrans is the lead for : o
Corridor Rail track, extend one siding : will address responsibilities for
6 KER . I design. : :
Improvement 900 ft, and upgrade signal . . . - cost increases. TCIF will be a
. ; . 7. Public/Private benefits are not sufficiently
Project system to centralized traffic not-to-exceed amount.
addressed. ;
control. X o : . Resolved - Caltrans is the lead
8. Air Quality impacts require further analysis for desian
- Further documentation of methods and an. - .
) L . Unresolved - Public/Private
analysis of truck to rail diversion and benefits not fully addressed
reduced idling required for analysis of local Private benefitsynot uantifié d
and regional AQ benefits (attachment D is . . ’
L In-progress - Additional air
missing) g -
quality information was
provided.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. Resolved — Expansion of an

existing facility. Additional

information was provided.

1. Scope of work unclear. Nomination refers 2. Unresolved pending Air Quality
to a completed Phase 1? What is being Analysis- City believes the
proposed in this nomination? 1996 ND is adequate based on

2. Deliverability concern: Environmental 2005 update to General Plan.
document type (ND) is questionable given 3. Noted and validated by
that this is a high impact project. ND was sponsor.
completed in 1996. 4. In-progress - Additional air

3. Delivery Schedule unrealistic: two months quality information provided.
for design, three months for construction... 5. Resolved — Revised funding

Creates an intermodal 4. Air Quality impacts require further analysis - plan submitted.
facility, and provides Project increases emissions at site of 6. In-progress - Public/Private
Shafter Intermodal connections to two existing intermodal facility located in industrial and benefits not sufficiently
7 KER ; o mainline switches, three- _ agricultural (non-residential) area. Further addressed. Information
Rail Facility I ) ) . : :
additional parallel tracks, information needed to document spatial provided pertains solely to
access roads, and off- shift of emissions from trucks to rail. public benefits.
loading terminal equipment. 5. Use of Section 190 funds for this project 7. In-progress — Shared use
type is questioned. agreement is required (MOU

6. Public/private benefits are not addressed. provided does not address this

7. MOU with railroad is required. issue).

8. Operational/Business plan is required to 8. In-progress -
address freight movement projections, Operational/Business plan is
railroad issues, etc. required to address freight

9. Funding plan needs clarification. movement projections, railroad

10. Right of way cost does not appear issues, etc.
reasonable. 9. Resolved - Funding plan

clarified.
10. Resolved — Right of way
owned by the City of Shafter.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. In-progress — Additional air
1. Air Quality impacts require further analysis qlrjglllig/elcr;formatlon was
- Further documentation of methods and b ;
. o . . 2. Resolved — PPR updated.
analysis of truck to rail diversion required . -
; " ; 3. Resolved — PPR identifies
. for analysis of additional regional AQ ; :
Construct 9.3 miles of benefits delivery schedule. Delivery
second mainline UPRR 5 Submittél (fact and funding plan) is includes beginning design prior
Track and Tunnel track, upgrade 1.3 miles of ' incomplete gp to end of PAED.
8 PLA | Improvements at side track to mainline track + 3 DeIive? séhedule is unclear 4. In-progress — LOI and MOU
Donner Summit standards and increase 4' MOU y ; . "y with railroad underway.
. with railroad is required. . L
tunnel clearance over the . : ' - 5. Unresolved - Public/Private
X 5. Public/Private benefits are not sufficiently :
Donner Summit. addressed benefits not fully addressed.
6. UPRR match is 50% of total project PGS [BEMEALS Mot gUE s
e 6. In-progress — MOU with RR
expenses. Responsibility for cost . o
increases should be clarified will address responsibilities for
' cost increases. TCIF will be a
not-to-exceed amount.
Realianment of freiaht and 1. MOU with railroad is required.
assgn er tracks tognew 2. Deliverability concerns — construction start 1. Resolved — MOU with railroad
Eail corr?dor south of Central and duration: construction to take just 9 and the developer provided.
Shoos. Proiect includes months. 2. Noted and validated by
Sacramento traclE)Work (J)perational and 3. Potential for significant environmental, air sponsor.
9 SAC | Intermodal Track safety upg,ra des, passenger + quality and community impacts. 3. Resolved — CEQA process
Relocation latforms and ot7her 4. Scope of work is unclear. Scope includes completed in Dec 2007.
?acilities walkwavs. street street overcrossings which appear to have 4. Resolved — Scope of work
overcros,sin S (5t¥1 ’an d 6th limited goods movement benefit — Delivery clarification provided.
Streets) an?j od/bike and schedule and cost should be separately 5. In-progress — Public/Private
tilt tur’mels P identified — Consider only track relocation benefits not quantified.
y ' project component as part of TCIF.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Extends the Crosstown
Freeway 1.5 miles west to ggrs]gt\rﬁgti;)-r:gnl:dfgonstruction
Navy Drive. Involves the 1. TCIF request includes funds for R/W.
. S . ) ) Support only.
construction of twin viaduct- 2. Delivery/schedule issues: two & one-half .
4 West Crosstown . S Noted and validated by
. structures and provides years for EIR could be very optimistic.
10 SJ Freeway Extension + . . sponsor.
two- general purpose lanes 3. ldentify local funding sources. .
- Phase | ! . : . . . Resolved - Local funding
and one-Aux lane in each 4. High Risk Delivery - Construction start is X o
L . . sources identified.
direction. The viaducts will June 2013. Noted and validated b
cross over the Boggs Tract y
; sponsor.
community at Fresno Ave.
1. Scope of work unclear. Resglved — scope of work
2. TCIF request includes funding for R/W. g:rslgﬁ/%d — Funding plan
3. Local air quality and community impacts revised 9p
Involves the dredging of the due to increase of vehicular traffic at the In-pro .ress - Additional air
Stockton Ship Channel port require further analysis. Port terminus uarl)it %nformation was
San Francisco Bay | from 35 ft to a depth of 45 ft results in local AQ impacts; ship channel qrovic?ed
to Stockton Ship from Pinole Shoal to New increases capacity, project nomination P X
11 SJ I . M Schedule for EIR/EIS appears
Channel York Slough and from 35 ft claims fewer ships; need backup .
) . . extremely aggressive at less
Deepening Project | to 40 ft from New York calculations.
than a year for EIR/EIS
Slough to the Port of 4. Schedule for EIR/EIS appears extremely aooroval. Noted and validated
Stockton aggressive at less than a year for EIR/EIS bpp '
approval, I y Sponsor. U
5. Increased activity in channel by larger ir?f-cr))rrr%%rtieos: \;vas I::)?/?(?e q
ships will need to be addressed. . as p ’
analysis required.
Relocate and rebuild the
EB 1-80 truck scale facility, Resolved — Funds are local
[-80 Eastbound build a new four-lane bridge 1. What are AB 1171 funds? RM2? bridge tolls.
12 SOL | Cordelia Truck across Suisun Creek, and + 2. Funding plan does not show prior funding; Resolved - Funding plan
Scales Relocation braided ramps from the i.e., PAED identifies prior funding; i.e.,
new scales to EB 1-80 and PAED.
EB SR 12.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact

California Transportation Commission

Page 6 of 30

April 08, 2008



ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Unresolved — Additional air
quality information provided
does not address local
impacts.

1. Air Quality impacts require further analysis Unresolved -
- Project increases freight rail activity. Operational/Business plan
Emissions along the corridor likely information was provided but
Involves the development increase; there is a lack of information does not address function and
of an inland port logistics regarding activity at the terminals. Further operation of the facility at
center at Crows Landing Air documentation is needed concerning the Crows Landing.
Facility and the spatial shift of emissions from truck to rail. Unresolved - MOUs with
San Joaquin Valley | construction of a short-haul 2. Operational/Business plan is required. railroad (shared use) and
Short Haul rail service. The project 3. MOU with railroad and West Park is access rights for loading and
13 STA . . X ; ; oy
Rail/Inland Port railroad right-of-way - required. unloading at the ports of origin
Project acquisition and construction 4. Public/Private benefits not addressed. and destination are required
of 170 acre rail intermodal 5. Match issues — use of donated land from (letter of intent to UPRR sent
facility that provides for the the County — prior expenditures not eligible by County)
loading and unloading of for match. Unresolved - Public/Private
containers from railcars. 6. Environmental document not specified — benefits not sufficiently
environmental issues may be significant. addressed. Information
7. Risk design — design begins before provided pertains solely to
environmental complete. public benefits.
Resolved — 1:1 Match met.
Resolved — EIR anticipated.
Noted and validated by
Sponsor.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Local air quality and community impacts In-progress - Additional air
due to increase of vehicular traffic at the quality information was
port require further analysis. The increase provided.

Involves the dredging of 35 in cargo volume or port capacity will result Resolved —EIR is a
Sacramento River miles of the Sacramento in more truck traffic at the local level supplemental document to be
14 YOL | Deep Water River deep water channel I (around the port). Need more info about adopted 2009. Design
Channel Project an additional five feet in local truck traffic change and emissions. changes are not expected from
depth (from 30 ft to 35 ft) Delivery concerns: one year for EIR/EIS original design.
approval, four month for design. In-progress - Additional
Increased activity in channel by larger information provided, analysis
ships will need to be addressed. required.
A two mile trench in the
cities of Alhambra, San
Gabriel and Rosemead to Project Milestones incomplete.
. lower UPRR tracks under Verify prior funding as related to the 1:1 Resolved - Project milestones
San Gabriel Valley -
15 LA | Grade Separation Ramona Street, Mission + match. N complete.
Program Road, De[ Mar Ave, and 1:1 match not met — I_s $20 million pl.a.nned Resolved — 1:1 Match met.
San Gabriel Blvd. Also to be from PUC Section 190 Proposition 1B Resolved - 1:1 Match met.
includes two new RR funding?
bridges over Alhambra and
Rubio washes.
Legend:

AQ: Local Air Quality impacts —

(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact
(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Air Quality impacts require further analysis.
The project improves air quality for some
receptors, but worsens air quality for others In-proaress - Additional air
A new 2.2 mile elevated due to traffic rerouting. Further information uglit ginformation was
expressway connecting on the effectiveness of planned mitigation qrovige d
Terminal Island with major would be helpful. P y
SR 47 . e Resolved — Scope of work
highways and Scope of work clarification is needed. What o
Expressway- . . = N ! clarified.
. transportation corridors. is included in this project request? . . .
Schuyler Heim | h smicall i bl ih Risk: h wind Resolved - Project will consist
Bridge Rep gcest e seismically Deliverability High Risk: 1_8 month window of three design-bid-build
16 LA deficient Heim Bridge with _ from EIR/EIS to construction start, and less
Replace/Construct : ; contracts.
a fixed span structure, and than two years for construction appears .
Expressway & : : L s . Resolved - Programming
provides aerial connector unrealistic. Will this be delivered through
Flyover ; . Request Form reflects PS&E
extensions that grade several construction contracts? Is ending 12/1/09
separates five at-grade rail design/build a consideration? Resol?/e d— Clérification of all
crossings and three Programming Request Form Project fundina sources and fundin
signalized intersections. Milestones PS&E ending 12/1/08 should be 9 ded 9
12/1/09. status provided.
Clarification of all funding sources and
funding status is required.
A lowering of Valley View
Avenue and Stage Road
below the BNSF tracks, Is an update to the environmental document Resolved — Sponsor will pursue
ACE: Gateway- constructing a new bridge (CE) required? undate if neeg)ed P
17 LA | Valley View Grade | for BNSF accommodating + Revise funding sheets to show appropriate R?asolved N Fund.in sheets
Separation Project | three mainline and utility year of funding — funding requests shown in revised 9
tracks, and providing two prior years? '
through-lanes in each
direction of affected streets.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
In-progress - Additional air
1. Air Quality impacts require further analysis - quality information was
Local air quality and community impacts provided.
A new 7000 ft passing due to incre_ase of activity_ at_siding - _Project Resqlved - Improye_ments to
siding between Land and documents !qcreased emissions at siding, publicly owned faC|!|ty. _
New Siding on the Vincent stations on the but no sensitive receptors within 1000 feet. Resolved - MOU with UPRR is
Antelope Valley . Further documentation needed to describe not required as rail line is
. Antelope Valley Line to . X o )
18 LA | Line (MP44 to accommodate projected _ spatial shift of emissions from truck to rail. owned by Metro.
MP61) For Freight increase in UP freight 2. Public/private benefits not addressed. Resolved — rail line is owned by
Trains frequency and length 3. MOL_J with UPRR is require.d.. Metro. '
demands 4. Clarify ownership of the rail line. Resolved — Multi-use
' 5. Provide the agreement that identifies agreement that identifies
respective responsibilities between the respective responsibilities
passenger rail and freight rail. between the passenger rail and
freight rail provided
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Environmental issues may be significant —
environmental document unspecified. Resolved — Environmental
Air Quality impacts require further analysis - Document is an ND/EONSI
This project has significant capacity In-proaress - Additional air ’
expansion. Regional level emissions benefit uzlit ginformation was
is provided in documentation, but need local qrovic{ed
air quality impact info and further FI;esoIved - Proiect schedule
documentation on relationship between revised to exte#d time for
truck volumes and capacity increase. desian
Widening of the WB SR- Project schedule appears optimistic. Resglv.ed - Funding Plan
47/NB 1-110 connector from Specifically, the timeframe for the Design of . 9 .
[-110 Fwy Access . . . includes all phases. Ordinance
1 to 2 lane, adding Aux an interchange in one year should be . )
Ramp Imp SR : for cargo tariff was provided.
lane for NB I-110, and discussed. ) .
19 LA | 47/1110 NB I I ; . . Prior expenditures and
widening the off-ramp at Funding Plan is incomplete — funding .
Connector . ) : preconstruction budgets are
L John Gibson Blvd to shown only includes construction phase.
Widening : . ) X shown.
accommodate truck turning Verify all funding sources, and include all Resolved - Implementin
movements. prior expenditures and preconstruction is th P f 9
budgets. Aggncg is the Port of LA. PPR
) : . revised.
Verify Implementing Agency on Project . .
Prog];)rlamr%ing Reql?estgforrr?/ J Resolved - ngher.pr|c_>r|ty
LA/IE Tier Il project “I-110 Connectors Egif\ig?ﬁl%sg?_lgglfr L
Improvement Program/SR 47 On/Off Fundina is targeted for this
Ramps at Front Street” with these Tier | ro'ectg 9
projects project.
SHOPP eligibility should be investigated as
an alternative source of funding to TCIF.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. Environmental issues may be significant —
environmental document unspecified.
2. Air Quality impacts require further analysis - Resolved — Environmental
The project introduces a significant change document is an ND/EONSI
and potential capacity increase by the new In-proaress - Additional air.
interchange. Regional level emissions prog! X
benefit is provided in documentation, but qual!ty information was
: o rovided.
need clear documentation regarding local E ved - Proiect schedul
air quality impacts and how the new re(\a/?s?e\éeto -extrgﬁjctirsnce ?oru €
interchange will affect local truck traffic. design
Reconfigure NB 1-110/C 3. Project schedule appears optimistic. Resolv.ed - Funding Plan
C Street Access Street off-Ramp, and Specifically, the timeframe for the duration includes all phases. Ordinance
20 LA | Ramps combme_ two closely . I of the_ Design _ph_ase. . for cargo tariff was provided.
Improvements spaced intersections with I- 4. Funding Pla_n is incomplete — f_undmg Prior expenditures and
110 at C Street and Harry shown only includes construction phase. reconstruction budaets are
Bridges Blvd Verify all funding sources, and include all Fs)hown 9
prior expenditures and preconstruction Resolv.ed - Implementing
bud.gets. . . Agency is the Port of LA.
5. \Ffern‘y Implgm%ntmg Atg;ancy on Project Resolved — Higher priority
rogramming Request form . L
6. LAJIE Tier Il project “I-110 Connectors gojefts gropNosg?_'gF;rFl)er L
Improvement Program/SR 47 On/Off Fjrsl‘gixg is_tarcg)]eted for this
Ramps at Front Street” with these Tier | project
projects '
7. SHOPP eligibility should be investigated as
an alternative source of funding to TCIF.
Increase capacity to three 1. Air Quality impacts require further analysis Inljzﬁ?g{,?fso Srr;qggggl\?vgil -
Washington Bivd lanes in gach diregtion_add 2. Deliverability concern: Envirpnmental. groviged
Widening & one lane in each direction documerjt typg (N_D) is quesponable given Resolved _ Planned document
21 LA Reconstruction and rgconstruct _ I that this is a high |mpqct .pr_01ect. Project type is (CE)
Project Washington Blvd with 10 ft Milestones appear optimistic. Resolved - F'>roject
thick PCC for a total with of 3. Project Programming Request form Programming Request form
84 ft. incomplete — PA&ED costs not shown. complete — PA&ED costs are
shown.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Grade separate multiple at
grade-crossings of

- vehicle/truck traffic from rail 1. Scope of work is unclear.

22 LA 2?:;2\/8\/2?;?3522 lines that connect to the + 2. Project milestones questioned — five years SZfi?ilélgd — Scope of work
Alameda Corridor, and for design phase, no right of way phase? Resolve.d - Project milestones
provide direct access to 3. Support costs appear low. validated
port terminals, community Resolved.— Funding plan
center and other business. )

validated.
1. Air Quality impacts require further analysis. In—plr_og_refss ) A(_:idltlonal -
2. Deliverability High Risk — schedule appears qua '.3’ 'g QELD R
Replace the existing optimistic. 15 months for design is grow I\? d - Proiect will b
Desmond Bridge with a six- extremely aggressive. Will this be delivered deelis\?er:d throgjger::multiplee
Gerald Desmond lane cable-stayed bridge thro_ugh se_zveral con_struct_ion contracts? Is design-bid-build contracts
23 LA | Bridge structure, and reconstruct + d_e5|gn/_bU|Id a con3|derat|(_)n’? Resolved — Port committed to
Replacement interchanges at Terminal 3. Financial plan appears to include backill funding if not available
Island and the 1-710. Total unsecured funding - Clarification of funding from Metro
elevated structure length sources and match should be provided. Allocation 61‘ SHOPP funding is
including ramps 16,082 ft. 4. Allocation of SHOPP funding is subject to subject to the adoption and
the adoption and relinquishment of the O .
route into the SHS. relinquishment of the route into
the SHS.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact

California Transportation Commission
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. Resolved — Additional
S information provided.
1. Incomplete nomination package _ 2. Resolved - Scope of work
2. Scope of work is unclear. Multiple major clarified
Involves several projects with little or no scope description. ’ . .
24 . : . L ; . 3. In-progress - Additional air
o5 !nterrelated projects that 3. Air Quahty impacts require further fa_naIyS|s. quality information was
26 include a new lift bridge for 4. Environmental issues may be significant — rovided
a new track over the environmental document unspecified. P f
27 ; . : 4. Resolved — EIR/EIS.
. Cerritos Channel, and other 5. Project Programming Request form :
28 Ports Rail System - | . : . - . 5. Resolved - Project
LA . improvements such as + incomplete —contact information, project .
29 Tier | .- ) . Programming Request forms
30 added mainline and storage milestones & funding plans (proposed cargo are complete. Cargo fees are
31 tracks, track realignments, fees funding). aoproved ‘
access improvements, and 6. Methodology used to support the PP : o
32 A : ; . 6. In-progress - Additional
33 the elimination of a grade conclusion that the projects will reduce information was provided
separation. truck trips is required. 7 Unresolved - Benefits of éach
7. Benefits of each project should be ) : houl
addressed separately project shou d be _addressed
' separately in relation to overall
plan.
1. Air Quality impacts require further analysis.
SR 91 connect WB | Widening of the WB SR-91 Local |mpac_ts not addressed_. Project — .
documentation should describe how 1. In-progress - Additional air
aux lanes through from three to four general . L X
changes in truck volumes and speeds affect quality information was
ORA | ICon SR 91 purpose lanes from SR-57 . " o .
34 X I corridor-specific emissions. provided.
between SR 57 & I- | to I-5 by connecting the . .
L . 2. Freight benefits not adequately addressed. 2. Resolved.
5 existing auxiliary lanes | L ; ved
through interchanges 3. _Tab e 1-2 indicates no increased _ 3. Resolved.
improvement beyond LOS F. B/C analysis
should be performed.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact

California Transportation Commission
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Scope of work questionable: underpass vs. Sgﬁzggd — scope of work
overpass? Live railroad tracks need to be Resolved — 1:1 Match met

Involves lowering State maintained? . '
) . . . Resolved - Environmental
College Blvd below the 1:1 match is not met — Prior expenditures document type (ND) is
35 ORA State College BNSF tracks. A new + as of Nov 2006 needs to broken out and aoproved bypstate and federal
Grade Separation railroad bridge will be funding sources need to be indentified. pprov y .
. - ) . agencies. Shoofly construction,
constructed to allow for a Deliverability concern: Environmental MOU with RR. utilities and
future third mainline track. document type (ND) is questionable; . ' : .
. . other site-specific conflicts will
railroad agreements, shoofly construction, . .
- ) 2 . be addressed during project
utilities and other site-specific conflicts.
development.
Resolved — Project is to
Scope of work questionable: underpass vs. construct an underpass. Live
overpass? Live railroad tracks need to be railroad tracks will be
. . maintained? maintained.
x]\\//glgglso \Ils\i\aeeng?\lglé\centla Deliverability concern: Environmental Resolved - Environmental
Placentia Avenue tracks. A new railroad issues may be significant — environmental document type (ND), shoofly
36 ORA Undercrossin brid e.wiII be constructed + document unspecified; railroad agreements, construction, MOU with RR,
9 o aﬁow for a future third shoofly construction, utilities and other site- utilities and other site-specific
mainline track specific conflicts. conflicts will be addressed
' 1:1 Match rounding errors. during project development.
Include all prior funds on programming Resolved — 1:1 Match met.
request form. Resolved — Funds identified on
PPR.
Resolved — Project is to
Scope of work is unclear — total of three construct an underpass.
; . . Includes construction of three
. bridge structures? How is adjacent local . :
Involves the construction of o bridge structures. Adjacent
' road access maintained? o
three bridges at . - ) . local road access maintained
Orangethorpe Deliverability concern: Environmental .
Orangethorpe Ave, . O - . through phased bridge
37 ORA | Avenue Grade h d Mill + issues may be significant — environmental .
Separation Chapman Aye an M'. er St document unspecified construction.
to carry vehicular traffic Include all orior funds 'On roarammin Resolved — environmental
above the BNSF tracks P brog 9 document is an EIR.
request form. .
i . Resolved — Prior funds
1:1 match rounding errors.
documented.
Resolved — 1:1 Match met.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
K‘é?:}vee}sén % Igé\;g\r/:ln%gf Scope of work questionable: underpassvs. | 1. Resolved - Scope of work
BNSE tracks. A new overpass? Live railroad tracks need to be clarified.
railroad brid le will be maintained? 2. Resolved - Environmental
constructed ?O allow for a Deliverability concern: Environmental document type (EIR), shoofly
Kraemer Bivd future third mainline track issues may be significant — environmental construction, MOU with RR,
38 ORA Undercrossin and a new bridae will be ' + document unspecified; railroad agreements, utilities and other site-specific
9 constructed to garr traffic shoofly construction, utilities and other site- conflicts will be addressed
on Crowther Ave (r{ms specific conflicts. during project development.
arallel to the BNSF tracks) 1:1 Match rounding errors. 3. Resolved — 1:1 Match met.
gver the depressed Kramer Include all prior funds on programming 4. Resolved — Funding plan
BIvd P request form. revised.
1. Resolved - Scope of work
Scope of work questionable: underpass vs. clarified.
overpass? Live railroad tracks need to be 2. Resolved - Environmental
maintained? document type (CE), shoofly
Involves lowering Raymond Deliverability concern: Environmental construction, MOU with RR,
Ave below the BNSF issues may be significant — environmental utilities and other site-specific
39 ORA Raymond Avenue tracks. A new railroad + document unspecified; railroad agreements, conflicts will be addressed
Grade Separation bridge will be constructed shoofly construction, utilities and other site- during project development.
to allow for a future third specific conflicts. Construction start planned Noted and validated
mainline track. for Dec 20137 Construction Start Date
1:1 Match rounding errors. December 2013.
Include all prior funds on programming 3. Resolved — 1:1 Match met.
request form. 4. Resolved — No prior funds.
Scope of work is unclear - Where are six
bridge structures located and identified on
. . ) 1. Resolved — Scope of work
. project map? How is adjacent local road o
Involves the construction of access maintained? clarified.
. six bridge structures at to . o - . 2. Resolved — Environmental
Lakeview Avenue . ; Deliverability concern: Environmental .
40 ORA . carry vehicular traffic on + . A . document is an EIR.
Overcrossing : issues may be significant — environmental .
Lakeview Ave above the - 3. Resolved — Prior funds
document unspecified.
BNSF tracks Include all prior funds on programmin documented.
P brog 9 4. Resolved - 1:1 Match met.
request form.
1:1 match rounding errors.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact

California Transportation Commission

Page 16 of 30

April 08, 2008



ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Involves the construction of 1. Scope of work is unclear — where are the
bridge structures at to carry other structures? How many? How is 1. Resolved — Scope of work
vehicular traffic on Tustin adjacent local road access maintained? clarified.
Tustin Ave/Rose Dr above the 2. Deliverability concern: Environmental 2. Resolved - Environmental
41 ORA | Avenue/Rose Drive | BNSF tracks, and + issues may be significant — environmental document is an EIR.
Overcrossing connectors from the new document unspecified. 3. Resolved — Prior funds
structure to Orangethorpe 3. Include all prior funds on programming documented.
Ave (runs parallel to BNSF request form. 4. Resolved - 1:1 Match met.
tracks) 4. 1:1 match rounding errors.
1. Resolved — Scope of work
1. Scope of work is unclear. How is adjacent clarified. .
. Construct four-lane . 2. Resolved - CE update is not
42 RIV Columbia Avenue roadway bridae over + local road access maintained? required.
Grade Separation cway 9 2. CE may require update? q . .
existing BNSF tracks 3. Funding plan - use of Section 190 funds 3. Resolved — City has committed
' ' to backfill if Section 190 funds
are not available.
1. Resolved — Scope of work
clarified.
1. Scope of work clarification — discussion of 2. Resolved - Clarification
adjacent Dike. What is included in this provided.
Auto Center Drive Construct fqur—lane project? . o 3. Resolved - 1:1 Match m(_at.. .
43 RIV Separation roadway bridge over + 2. Delivery schedule requires clarification. 4. Resolved — CE was certified in
existing BNSF tracks 3. 1:1 Match not met January 2008.
4. Delivery — CE may require update. 5. Resolved - Section 190 funds
5. Funding plan - use of Section 190 funds. are not secured. City has
committed to backfill if Section
190 funds are not available.
1. Resolved — Scope of work
clarified.
1. Scope of work is unclear — Local streets? 2. Resolved - CE update is not
Magnolia Avenue Construct fqur—lane 2. Delivery — CE may requi_r(_a update. _ required.
44 RIV Grade Separation roadway bridge over + 3. 1:1 Match not met - Clarification of prior 3. Resolved - 1:1 Match met.
existing UPRR tracks funds and eligibility as match. 4. Resolved — City has committed
4. Funding plan - use of Section 190 funds. to backfill if Section 190 funds
are not available.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact

California Transportation Commission
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Resolved - CE update is not
1. Delivery — CE may require update. required.
Construct four-lane 2. Scope of work is uncl_ear_How is adjacent Res_o_lved — scope of work
45 RIV lowa Avenue _ roadway bridge over + local _road access mamtam_ed? clarified. _ _
Grade Separation existing BNSF tracks 3. Funding plan - use of Section 190 funds. Resolved — City has committed
4. Clarification of prior funds and eligibility as to backfill if Section 190 funds
match. are not available.
Resolved — 1:1 Match met.
Resolved — Scope of work
. larified.
1. Scope of work questionable: underpass ¢ . .
Lower Sunset Ave, vs. overpass? Live railroad tracks need to ?ggﬁggrle validated by project
Sunset Avenue construct a new UPRR be maintained? : -
56 RIV Grade Separation bridge, and reconstruct I-10 * 2. Overlapping PAED and Design phases. In-prpgresdsb— '\goool‘é\;v'thRiR
ramps to Sunset Ave. 3. Funding plan — RR contribution BT B or
committed? contrlputlon. City h_as_
committed to backfill if RR
contribution funds not received.
Resolved - Delivery schedule
revised.
Resolved - CE update is not
required.
1. Delivery schedule requires clarification. Resolved — Scope of work
2. Delivery — CE may require update. clarified.
Construct four-lane 3. Scope of work is unclear — Overpass or Resql\{ed — Clarified prior funds
47 RIV Streeter Avenue roadway brid + underpass? as eligible for match.
: y bridge over L . -
Grade Separation existing UPRR tracks 4. Clarification of prior funds and eligibility as In-progress - 1:1 Match met
match. pending approval of container
5. 1:1 match not met. - Use of Section 190 fee legislation. City has
funds & container fees? committed to backfill if Section
190 fund are not received.
Funding commitments will be
required for baseline
agreement.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Scope of work is unclear — roadway width?
How is adjacent local road access
maintained?
Air Quality impacts require further analysis. L ?I:fi?igded — Scope of work
The project introduces significant capacity : - .
; S 2. In-progress —Air Quality
expansion by widening the current 2-lane impacts require further
road to 6-lane at grade crossing. Emissions pl ; ?ﬂd' onal inf .
benefit is shown as 0.89 grams/day EELE, 2 _|t|ona Lo Lo
Avenue 56 Grade . ' . may be required.
: Construct an elevated reduction of PM2.5 by year 2030, without a .
Separation on . ; . 3. Resolved — PPR provided.
48 RIV o structure over the UPRR I comparison between build vs. no build. . .
Yuma Subdivision . 4. Resolved - City has committed
L tracks Need backup calculations and clear L i
of UPR Mainline ; . to backfill if Section 190 funds
documentation as to how grade separation are not received. source of
and increased capacity will result in local air local is Ri . ’
quality impacts. '\(;Ica is Rlx‘er5| e County
) . : easure A.
il?]rco(iﬁqcrt}lztrggrammmg Request form is 5. Resolved - Environmental
Funding plan — use of Section 190 funds, document is an ND.
source of local funds not identified.
Environmental document not identified.
Scope of work is unclear — two to six lanes?
How is adjacent local road access
o
mlamtam.ed.. . . 1. Resolved — Scope of work
Air Quality impacts require further analysis. clarified
The project introduces significant capacity : : -
; L 2. In-progress —Air Quality
expansion by widening the current 2-lane e RS (T
road to 6-lane at grade crossing. Emissions pacts req
Avenue 66 Grade . - . analysis.
. Construct a six-lane benefit is shown as 1.6 grams/day reduction : :
Separation on . 3. Resolved - City has committed
49 RIV s elevated structure over the I of PM2.5 by year 2030, without a o :
Yuma Subdivision . . . to backfill if Section 190 fund
e UPRR tracks comparison between build vs. no build. )
of UPR Mainline ) are not received, source of
Need backup calculations and clear local is Riverside Count
documentation as to how grade separation Measure A y
and increased capacity will result in local air ved R |
quality impacts. 4. (I?eso ved - Environmenta
Funding plan — use of Section 190 funds, ocument is an ND.
source of local funds not identified.
Environmental document not identified.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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CO

Project Title

Project Description

AQ
(+1||')

INITIAL COMMENTS

UPDATED COMMENTS

50

RIV

Grade Separation
at Clay Street
Railroad Grade
Crossing

Lower Clay St and
construct a new UPRR
bridge

Scope of work questionable: underpass vs.

overpass?

Delivery — CE may require update.

1:1 match not met - use of Section 190
funds, container fees & prior funds

Resolved - Scope of work is for
the construction of an
underpass.

Resolved - CE update
scheduled for September 2009.
In-progress - 1:1 Match met.
However, full funding of project
is contingent on approval of
container fee legislation.
County committed to backfill if
Section 190 funds & container
fees are not received. Funding
commitments will be required
for baseline agreements.

51

RIV

Riverside Avenue
Grade Separation

Construct four-lane
roadway bridge over
existing UPRR tracks

wnN e

Scope of work unclear.

Delivery — CE may require update.

1:1 match not met - use of Section 190
funds, container fees & prior funds.

Resolved - Scope of work is for
the construction of an
underpass.

Resolved - CE update is not
required.

In-progress - 1:1 Match met.
However, full funding of project
is contingent on approval of
container fee legislation. City
has committed to backfill if
Section 190 fund are not
received. Funding
commitments will be required
for baseline agreement.

Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS

1. Resolved - Scope of work
clarified.

2. Resolved - CE update is not
required.

1. Scope of work questionable: underpass vs. | 3. In-progress - 1:1 Match & full

3rd Street Grade Lower 3rd Street and overpass? . funding of project is c_:ontingent

52 RIV Separation construct a new BNSF + Delivery — CE may require update. on approval of container fee

bridge. 1:1 match not met - use of Section 190 legislation. City has committed

funds, container fees & prior funds to backfill if Section 190 fund

are not received. Funding

commitments will be required

for baseline agreement.

wn

1. Resolved — Construction of a
frontage road will provide
access to adjacent properties.

2. Resolved — CE update

1. Scope of work is unclear — How is adjacent scheduled for September 2009.

Construct four-lane local road access maintained? 3. In-progress - 1:1 match & full

roadway bridge over + 2. Delivery — CE may require update. funding of project is contingent

existing BNSF tracks 3. 1:1 match not met - use of Section 190 on approval of container fee

funds, container fees & prior funds legislation and Section 190

funds. Funding commitments

will be required for baseline
agreement.

Grade Separation
at Magnolia
Avenue Railroad
Grade Crossing

53 RIV

Legend:

AQ: Local Air Quality impacts —

(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Resolved - Scope of work
clarified.

Resolved — interaction with
cargo port and storage facilities
Scope of work unclear — does not appear to clarified.
improve access to airport? Resolved — Planned
March Inland Reconstruct 1-215/Van Nomination is not clear as to how the environmental document is
Cargo Port Airport- project benefits air cargo movement. Mitigated ND.
215 Van Buren Buren Blvd IC and negrby Deliverability concern: Environmental In-progress - Riverside
54 RIV I BNSF Grade Separation, + . .
Blvd - Ground and add auxiliary lanes on document type (ND) is questionable. Measure A funds not yet
Access Imp 1-215 Riverside Measure A funds not yet committed - March/April 2008.
committed - March/April 2008. Funding commitments will be
Expects donated R/W and so includes no required for baseline
R/W cost provision. agreement.
Resolved - Expects donated
R/W, and has a contingency
plan to fund the R/W cost if
donation does not materialize.
Resolved - Scope of work
clarified.
Scope of work unclear. In—prpgr_ess -~ A(_:iditionaI_Air
Air Quality impacts require further analysis. ggglt'itgr:g{(;;g?tgg rp:]rgwggd.
Local air quality impacts not addressed. required y Y
Reconfigure 1-15/1-215 Deliverability concern: Environmental Resolved - Environmental
[-15 Widening and Interchange, add one document type (ND) is questionable. document was clarified and
Devore general purpose lane in Extremely high deliverability risk - PSR .

55 SBD L . + i ; validated by sponsor.
Interchange each direction, and provide 2009; construction start Nov 2013. Resolved - Deliverability
Reconstruction a truck bypass lanes and How does overall capacity increase 40% if concerns were noted and

auxiliary lanes. there is no appreciable change in heavy validated by sponsor

duty truck volume? Contradiction with air y sP s

quality and throughput due to increase in Res.ollved ) Sp_o_nsqr provided

capacity additional clarification that

' project will fix an existing
bottleneck allowing trucks to
flow freely.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Resolved — Scope of work
clarified
In-progress — Additional Air

1. Scope of work unclear Quality information provided.
2. Air Quality impacts require further analysis. Additional analysis may be
Further documentation needed regarding required.
Reconsiructs interchanaes expansion of number of lanes and lack of Resolved — Implementing
at Cherry Ave. CItrus Ase expected change in truck volumes. Agencies clarified.
- Iy Ve, 3. Clarification needed of Implementing Resolved - Three separate

56 [-10 Corridor and Riverside Ave, and : :

e . . Agency. projects for delivery purposes.

57 SBD | Logistics Access widen grade separation | f .

i 4. Will need three separate projects for
58 Project structures at Cherry Ave . .
: delivery purposes. e Resolved - Cherry — 1:1
and Citrus Ave over the . . ; | Match
UPRR tracks 5. Project Programming Request form unclear. atch. _
' Match should be secured for each project - e Resolved - Citrus — 1:1
each funding plan should stand on its own. Match.
6. Deliverability concern: Environmental e Resolved - Riverside - 1:1
document type (IS/MND) is questionable. Match.
Resolved — Environmental
documents were clarified and
validated by sponsor.
Resolved — PPR updated.
o Resolved — project includes
1. Incomplete nomination? .
Construct an overpass to construction of an overpass.
ACE Glen Helen 2. Scope of work unclear - Overpass or — :
SBD . grade separate the Glenn In-progress - Additional air
59 Pkwy Railroad + underpass? 2 : .
. Helen Parkway from UPRR . o . . quality information provided.
Grade Separation 3. Air Quality impacts require further analysis. ;
and BNSF tracks 4 Delivery — CE may require undate Resolved — CEQA exemption.
' y Yy red P ' NEPA not required as no
federal funds.
Resolved — PPR provided.
1. Incomplete nomination In-progress - Additional AQ
ACE North Milliken | Construct a new structure 2. Air Quality impacts require further analysis. information was provided.

60 SBD Ave Railroad to grade separate the + 3. Scope of work unclear - Overpass or Resolved — Project includes
Grade Separation Milliken Ave from UPRR underpass? construction of an underpass.
at UPRR tracks 4. Delivery — environmental document Resolved - CE update is not

unspecified. required.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ID CO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. Resolved — PPR updated.
1. Incomplete nomination 2. In-progress - Additional AQ
ACE South Milliken Construct a new structure 2. Air Quality impacts require further analysis. information was provided.
61 SBD | Grade Separation to grade separate the + 3. Scope of work unclear - Overpass or 3. Resolved — Project includes
at UP LospAn cles Milliken Ave from UPRR underpass? construction of an underpass.
9 tracks 4. Delivery — environmental document 4. Resolved - CE update is not
unspecified. required.
1. Resolved — PPR updated.
1. Incomplete nomination 2. In-progress - Additional AQ
ACE Valley Grade | Construct a new structure 2. Air Quality impacts require further analysis. information was provided.
62 SBD Separation at to grade separate the + 3. Scope of work unclear - Overpass or 3. Resolved - Project includes
BNSF/UP San Valley Blvd from UPRR underpass? construction of an overpass.
Bernardino tracks 4. Delivery — environmental document 4. Resolved - CE update is not
unspecified. required.
Widen Palm Ave and Cajon 1. Incomplete nomination ; :::fsfolvfgs; PZ(F; dli{[?odnzileng
Blvd from two to four lanes 2. Air Quality impacts require further analysis. - nprogre ;
ACE Palm Grade information was provided.
X and construct a new 3. Scope of work unclear - Overpass or e
63 SBD | Separation at + 3. Resolved - Project includes
. structure to grade separate underpass? .
BNSF/UP Cajon . . construction of an overpass.
Palm Ave from UPRR 4. Delivery — environmental document !
I 4. Resolved - CE update is not
tracks unspecified. X
required.
1. Incomplete nomination
2. Scope of work unclear - Overpass or
underpass? 1. Resolved — PPR provided.
3. Air Quality impacts require further analysis. | 2. Resolved — Project includes
ACE Lenwood f(:)onrs;alécés r;erevl\;:ttr#ecture AQ impacts from diversion of traffic from the construction of an overpass.
64 SBD | Grade Separation 9 P I "8 mile detour” to Lenwood Rd are not 3. In-progress - Additional AQ
X Lenwood Rd from UPRR i : | ; .
at BNSF Cajon tracks documented; throughput estimates of delay information was provided.
relief seem implausible given other high 4. Resolved - CE update is not
volumes grade crossing requests that were required.
submitted, Need documentation.
4. Delivery — ND/CE may require update.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. Incomplete nomination 1. Resolved — PPR provided.
, Construct a new structure 2. Air Quality impacts require further analysis. A (1 CEEE - AT O
ACE Vineyard information was provided.
. to grade separate the 3. Scope of work unclear - Overpass or e
65 SBD | Grade Separation Vinevard Ave from UPRR + underpass? 3. Resolved — Project includes
at UP Alhambra y erpasss construction of an underpass.
tracks 4. Delivery — environmental document -
. 4. Resolved - CE update is not
unspecified. X
required.
1. Air Quality impacts require further analysis
—Further documentation needed regarding
expansion of number of lanes and lack of
expected change in truck volumes.
Construct a new structure 2. Funding plan incomplete — Include all prior
to accommodate the and proposed costs on programming 1. In-progress - Additional AQ
widenina of US-101/Rice request form — information was provided.
US 101 Rice Ave IC f%om 1Wo to eiaht 3. Deliverability concern: Environmental 2. Resolved — PPR revised.
66 VEN | Avenue lanes (six-through ang WO- | document type (ND) is questionable. PAED | 3. Resolved - PAED started in
Interchange SB left-turn Ianegs) new on- started in 1989 and completed in 2002. 1989 and completed in 2002.
9 and off-ramps and 4. 1:1 Match not met — Matching funds rely on Noted and validated by
reali nmentpof’ Ventura prior expenditures to meet match sponsor.
Blvdg requirement. This project is planned to for 4. Resolved - 1:1 Match met.
' contract award in October 2008, a few
months past adoption into program. Only
Construction costs eligible for match
resulting in TCIF share of maximum $30.0
million.
Complete the construction
of a new six-lane freeway 1. Clarification on the match between the two 1. Resolved - Clarification was
67 | SD | StateRoute 305 | gp 905) from Britannia ¥ phases within the corridor. provided.
Blvd to I-805.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
In-progress - Additional AQ
Air Quality impacts require further analysis - information was provided from
Project increases emissions in undeveloped the County of San Diego Air
area with few receptors, while reducing Pollution Control District.
emissions at existing OM-POE. Project In-progress - Current funding
Construct a new four-lane should document how benefits and need plan involves collection of tolls
highway connecting to a are affected by SR-905 project. — SB 1486 (Ducheny) was
new Otay Mesa East Point Current funding plan involves collection of introduced in Feb 08 to
of Entry (POE), including toll or user fee for the POE/Otay Mesa authorize creation of a toll
State Route two interchanges, two which does not exist. authority for SR-11.
68 SD | 11/Otay Mesa East | grade separated crossings, _ Performance based infrastructure PPP - In-progress — SB 1486
Port of Entry three freeway to freeway where does the source come from? envisions SR-11 as a public toll
connector ramps (SR-125 Deliverability Risks: Construction start is facility.
and SR-905), and 4/2013. Environmental schedule is very Noted and validated by
connecting ramps to the aggressive for something that has not sponsor. Draft programmatic
new POE started and involves international input. EIR/EIS under review.
Status of improvements from Mexico side is Presidential Permit submitted to
unclear. the US Dept of State in Jan 08.
PPP, POE status of agreements, funding, Resolved — Mexico’s schedule
delivery risks. for improvements provided.
In-progress — SB 1486 pending.
Port Access improvements Air Quality impacts require further analysis -
including: 1-5 freeway At grade improvement and grade
access points at 32nd St., separation; no localized air quality impacts
. Civic Center Dr. and Bay were identified. Need clarification on —
69 SD Port of San Diego Marina Dr.; connection whether there will be a negative impact _In-progr_ess i Addltlonal -
70 Freeway Access i between I from increased truck traffic on Harbor Drive IS T IR0/t e
71 Improvements Improvements between : . the County of San Diego Air
72 10th Ave. Marine Terminal or I-15 (after improvements, truck traffic will Pollution Control District.
gate and Harbor Dr., and be encouraged to use these roads X
. - . : Noted and validated by
grade separations for 10th bypassing a congested intersection). sponsor
Ave and 32nd St at Harbor Delivery schedules for two projects is 2013 '
Dr. — High Risk
sp | Portof San Diego _ o -
73 Nat|pnal Clty_ Extend. the existing wharf + Deliverability Risk - EIR_, _De5|gn and right of Noted and validated by
Marine Terminal approximately 1500 ft. way are concurrent activities Sponsor
Improvements '
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
1. Air Quality impacts require further analysis -
"Diversion from truck to rail will reduce
31,800 truck trips annually in 2030 that
would otherwise travel on Interstates 5 and
805. In addition, the expansion of the San 1. In-progress - Additional AQ
Ysidro Rail Yard will reroute from congested information was provided from
local streets in the community of San the County of San Diego Air
Operational improvements Ysidro". Documentation also notes that Pollution Control District.
(switches, cross-overs, "improvements to the mainline track portion | 2. Resolved — $600,000 BIP funds
South Line Rail signals,..) at the south line of the South Line are needed to allow for an for project, 1:1 match not
74 SD Imorovements/ San and acquisition of property, | increase in freight train capacity from two to required.
75 Ys?dro vard development of access four per day." Given the capacity increase, | 3. Resolved - MOU with BNSF
road and expansion of yard more information is needed to identify local provided.
lead and storage tracks at air quality impacts. 4. Resolved — Rail line and Yard
the San Ysidro Yard. 2. 1:1 Match is not met - does not include any are publicly owned facilities
Border Infrastructure Funds. (MTBD)
3. MOU with BNSF is required. 5. Resolved — TCIF request for
4. Public/Private benefits are not properly construction only.
addressed. No contributions by BNSF —
Funding proposed is only public money.
5. TCIF request includes funding for PAED
and PS&E.
1. Air Quality impacts require further analysis - L _In-progr(_ass - Addltlonal =
: information was provided from
Further documentation of methods and . :
analysis of truck to rail diversion required 2 Cpunty 61 S _Dle_go i
LOSSAN N Rail COUSFrUCt a second for analysis of regional AQ benefits; Z eI Contro_l .D'St”Ct'
; mainline track at seven . 2. Resolved — Additional
Corridor/Intermodal . 2. Scope of work is unclear . : .
separate locations between . information provided.
76 SD Improvements — . . | 3. 1:1 Match not met. .
San Diego and Oceanside . - . 3. Resolved - 1:1 Match met.
Sorrento to . 4. Deliverability — Environmental document not .
: (combined length approx . ) 4. Noted and validated by
Miramar Phase 1 ; yet started — planning on FONSI in three
14 miles). . sponsor.
years? One-year for design? .
. ; . 5. Resolved - provided
5. Relationship and benefit to goods : ) ) .
! information regarding freight
movement is unclear o
usage of rail line.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
Air Quality impacts require further analysis
— Project increases emissions at receptors
Brawley Bypass Cppstruct 7.8 miles of near new bypass, but reduces emissions _In-progr_ess - Ad_ditional AQ
(SR 78/111 divided four-lane along surface streets for old route through information provided. o
77 IMP Expressway) expressway from SR 111 to + community. . Resolved - Federal funding is
Project SR 78/86 on a new Federal funding is not reflected in the reflected.
alignment funding sheet. Resolved - Funding updated.
Funding schedule shows all funds in prior
year.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

CO

Project Title

Project Description

AQ
(+1||')

INITIAL COMMENTS

UPDATED COMMENTS

78

MON

San Juan Road
Interchange

Construct Interchange at
San Juan Road to eliminate
three existing at-grade
intersections with US-101

Air Quality impacts require further analysis.
The Air Quality Report notes that CO
emissions will be reduced because three
intersections are combined into one. Project
sponsor should provide backup
calculations. The report also identifies
slightly higher VMT in build alternatives
because “the additional capacity increases
the efficiency of the roadway and attracts
rerouted trips from elsewhere in the
transportation network. This increase in
VMT would lead to higher MSAT emissions
for the action alternatives along the highway
corridor, along with a corresponding
decrease in MSAT emissions along the
parallel routes.” Should provide clear
documentation as to how increased
capacity will result in local air quality
impacts.

Funding plan depends on $24,250 in 2008
STIP funding.

Implementing agency for R/W &
Construction should be identified.
Construction Start in January 2013.
Complex environmental issues may pose
risk to delivery schedule.

ND for environment document is
guestionable.

In-progress - Additional AQ
information was provided.
In-progress — Included in
proposed 2008 STIP (ITIP).
Resolved — Caltrans is
specified.

Resolved — Construction start
in Jan 2013.

Resolved — Environmental
document is an EIR/EA.

Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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ADOPTED TCIF PROGRAM — UPDATED REVIEW FINDINGS

ID CcoO Project Title Project Description (fIQ-) INITIAL COMMENTS UPDATED COMMENTS
In-progress - Additional AQ
Air Quality impacts require further analysis - information was provided.
Air quality analysis is not provided. Further Resolved - Project
information is needed to compare the Programming Request form is
emissions reductions achieved by the grade complete.
separation (e.g., elimination of on-road and Resolved - Delivery schedule is
train idling) with increased emissions due to complete.
Sr:gdgNs;g?::(t:i;hsyUPRR incrgased train traffic. . Ur)resolvgd - MQUS with
building a fly over structure F’I’OjECt Programming Request form is railroads is required. -
to carry the UPRR Tracks mcqmplete. o Unre_solved - Responsibility for
Colton Crossing over the BNSF in the City Dehvery schgdule is mcor_nplete. cosF increases _should be _
79 SBD Flyover of Colton. This 7.250 ft I MOU W|th rz_illroad is re_qwred. clgrlfled. Pending MOU with
long UP Qrade se’paration Res_p_onsmlllty for cost increases should be railroad. _ _
would begin at Rancho Ave clarlfled. . _ - Unres_olved - I_Du_bllc/Prlyate
and end at Mount Vernon Public/Private benefits are not sufficiently bent_eflt ana_lly3|s is r_equwed.
Ave Overpass addressed. Additional information was
' Funding plan requires clarification provided.
No agreement on scope and cost - $156 mil Resolved - Funding plan was
vs. $148 or 1987?- amounts should be clarified.
confirmed Resolved — Clarification was
EIR complete Jan 07 - 30 months is 2010. provided. Total cost is $198
Schedule does not reconcile to narrative. million.
Resolved - EIR to be complete
Feb 2010.
Legend:

AQ: Local Air Quality impacts —
(+): Project has a reasonably high likelihood of producing a beneficial localized air quality impact

(:  Project nomination did not include sufficient information to make an assessment of localized impact
(-): Project has a reasonably high likelihood of producing a negative localized air quality impact
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